
Anticipated Construction Schedule  
 

Winter 

2017 

 

Phase 1 

October 2017 – Construction Begins 

 

October 2017 to March 2018 – Underground utility work 
including water main, sanitary sewer and storm sewer. Two-way 
traffic on John R Road with work outside of roadway. 

 

**Short term traffic interruptions are anticipated to install 
periodic utility crossings of the roadway** 

Spring 

2018  

 

Phase 2 

April 2018 to July 2018 – Construct temporary pavement, then 
build the northbound and center lanes of John R Road including 
catch basins, pavement, driveways and side street approaches.  
Traffic detour goes into effect.  Northbound traffic only on John 
R Road while southbound traffic is detoured. 

Summer/ 

Fall 

2018 

 

Phase 3  

July 2018 to October 2018 – Construct the southbound lane of 
John R Road including catch basins, pavement, driveways and 
side street approaches.  Northbound traffic only, southbound 
traffic is detoured. 

 

October 2018 to November 2018 – Open road to two-way 
traffic, complete pavement markings, signing and restoration 
work. 

Expected Project Completion: 

NOVEMBER, 2018 

 

 
For additional information, contact: 
City of Troy – Engineering Department 
Mr. William J. Huotari, P.E. 
Deputy City Engineer 
500 W. Big Beaver Road 
Troy, MI 48084 
(248) 524-3387 
HuotariWJ@ troymi.gov 

 

 
 
 

 

 

 

 

WELCOME 
 

PUBLIC MEETING 
December 8, 2015 

John R Road Reconstruction 
Long Lake Road to South Boulevard 



John R Reconstruction Project 
 

The John R Reconstruction project limits extend from the north side 
of the Long Lake Road intersection to the M-59 bridge over John R 
Road just north of South Boulevard. All side street approaches 
within these limits will be included in the reconstruction. The 
estimated construction cost (using combined federal and city 
funding) is $14.7 million. 

 

PROJECT INCLUDES: 

� 2 miles of asphalt reconstruction 

� 3 lanes wide with a continuous center left turn lane 

� Curb and gutter and catch basins 

� Addition of a continuous eight-foot wide sidewalk (east side) 

� Addition of a continuous ten-foot wide asphalt path (west side) 

� New water main and hydrants (Long Lake to Square Lake) 

� Sanitary sewer construction (locations vary) 

� Storm sewer construction  

� Driveway replacements 

� Two new traffic signals at Square Lake & South Blvd 

� Sidewalk ramp replacement to meet current standards 

� Bridge deck replacement at the Nelson Drain 

� New signing and pavement markings 

� New street lighting  

 
 
 
 
 
 
 

 
 
 
 
 

DETOUR 
 

� John R Road will remain open to normal two-way traffic during 
the first stage of the construction.  Work will be completed to 
install new underground utility lines on each side of John R 
Road. 

 
 

� During the 2018 construction season John R Road will be 

closed to southbound traffic and will carry one-way traffic 

northbound.  Southbound traffic will be detoured to Rochester 

Road. 

KEY NOTES: 
 

� Access to businesses and residences will be maintained 

throughout the project 
 

� Traffic through major cross roads will be maintained throughout 

the project 
 

� Non-consecutive side street approaches may be closed for 

short durations, when neighborhoods have alternate access 

 

You may have noticed work along John R 

Road earlier this year.  Utility relocations are 

underway so utility work can be completed 

before roadway work begins. 

   


